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FEDERAL RETIREMENT PROCESSING 
OPM Is Pursuing Incremental Information 
Technology Improvements after Canceling a 
Modernization Plagued by Management Weaknesses 

Why GAO Did This Study 

OPM is the central human resources 
agency for the federal government 
and, as such, is responsible for 
ensuring that the government has an 
effective civilian workforce. As part of 
its mission, OPM defines recruiting and 
hiring processes and procedures; 
provides federal employees with 
various benefits, such as health 
benefits; and administers the 
retirement program for federal 
employees. OPM’s use of IT is critical 
in carrying out its responsibilities; in 
fiscal year 2013 the agency plans to 
invest about $85 million in IT systems 
and services. For over two decades, 
OPM has been attempting to 
modernize its federal employee 
retirement process by automating 
paper-based processes and replacing 
antiquated information systems. 
However, these efforts have been 
unsuccessful, and the agency 
canceled its most recent large-scale 
retirement modernization effort in 
February 2011.  

GAO was asked to summarize its work 
on challenges OPM has faced in 
attempting to modernize the federal 
employee retirement process and to 
describe the agency’s recent reported 
actions to improve its retirement 
processing. To do this, GAO generally 
relied on previously published work.  

What GAO Recommends 

GAO is not making new 
recommendations at this time. GAO 
has previously made numerous 
recommendations to address IT 
management challenges that OPM has 
faced in carrying out its retirement 
modernization efforts. Fully addressing 
these challenges remains key to the 
success of OPM’s efforts. 

What GAO Found 

In a series of reviews, GAO found that the Office of Personnel Management’s 
(OPM) retirement modernization efforts were hindered by weaknesses in key 
management practices that are essential to successful information technology 
(IT) modernization projects. For example, in 2005, GAO made recommendations 
to address weaknesses in the following areas: 

• Project management: While OPM had defined major components of its 
retirement modernization effort, it had not identified the dependencies among 
them, increasing the risk that delays in one activity could have unforeseen 
impacts on the progress of others. 

• Risk management: OPM did not have a process for identifying and tracking 
project risks and mitigation strategies on a regular basis. Thus, it lacked a 
mechanism to address potential problems that could adversely impact the 
cost, schedule, and quality of the modernization effort. 

• Organizational change management: OPM had not adequately prepared 
its staff for changes to job responsibilities resulting from the modernization by 
developing a detailed transition plan. This could lead to confusion about roles 
and responsibilities and hinder effective system implementation. 

In 2008, as OPM was on the verge of deploying an automated retirement 
processing system, GAO reported deficiencies in and made recommendations to 
address additional management capabilities: 

• Testing: The results of tests 1 month prior to the deployment of a major 
system component revealed that it had not performed as intended. These 
defects, along with a compressed testing schedule, increased the risk that 
the system would not work as intended upon deployment. 

• Cost estimating: The cost estimate OPM developed was not fully reliable. 
This meant that the agency did not have a sound basis for formulating 
budgets or developing a program baseline. 

• Progress reporting: The baseline against which OPM was measuring the 
progress of the program did not reflect the full scope of the project; this 
increased the risk that variances from planned performance would not be 
detected. 

In 2009, GAO reported that OPM continued to have deficiencies in its cost 
estimating, progress reporting, and testing practices and made recommendations 
to address these and other weaknesses in the planning and oversight of the 
modernization effort. OPM agreed with these recommendations and began to 
address them, but, in February 2011, it terminated the modernization effort.  

In January 2012, OPM released a plan to improve retirement processing that 
aimed at targeted, incremental improvements rather than a large-scale 
modernization. Toward this end, OPM has reported hiring new claims-processing 
staff, taking steps to identify potential process improvements, and working with 
other agencies to improve data quality. Further, the agency reported making IT 
improvements that allow retirees to view the status of their accounts and 
automating parts of the retirement application process. However, the plan reflects 
a less ambitious goal for retirement processing timeliness and does not address 
improving or replacing the legacy systems that support retirement processing. 

View GAO-13-580T. For more information, 
contact Valerie C. Melvin at (202) 512-6304 or 
melvinv@gao.gov. 
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441 G St. N.W. 
Washington, DC 20548 

Chairman Farenthold, Ranking Member Lynch, and Members of the 
Subcommittee: 

Thank you for inviting me to testify at today’s hearing on the Office of 
Personnel Management’s (OPM) system for processing federal employee 
retirement benefits. The use of information technology (IT) is integral to 
carrying out this important responsibility,1 and for over two decades, OPM 
engaged in efforts to modernize the retirement process by automating 
paper-based functions and replacing antiquated information systems. 
However, the agency experienced numerous challenges in managing its 
modernization initiatives. Reports that we issued in 2005, 2008, and 2009 
on its efforts toward planning and implementing a modernized retirement 
system highlighted a long history of undertaking modernization projects 
that did not yield the intended outcomes.2

The information in my testimony is primarily based on our previous work 
at OPM. We also reviewed the agency’s plan and related information 
discussing its recent actions to improve retirement processing services. 
We performed our work in support of this testimony during April and May 
2013. All work on which this testimony is based was conducted in 
accordance with generally accepted government auditing standards. 
Those standards require that we plan and perform the audit to obtain 
sufficient, appropriate evidence to provide a reasonable basis for our 
findings and conclusions based on our audit objectives. We believe that 

 At your request, my testimony 
today summarizes the history of OPM’s retirement modernization efforts 
along with our findings regarding the challenges that it faced in managing 
those efforts, and describes more recent actions the agency has reported 
taking to improve the retirement process. 

                                                                                                                     
1In fiscal year 2013 the agency plans to invest about $85 million in IT systems and 
services. 
2GAO, Office of Personnel Management: Retirement Modernization Planning and 
Management Shortcomings Need to Be Addressed, GAO-09-529 (Washington, D.C.: Apr. 
21, 2009); Office of Personnel Management: Improvements Needed to Ensure Successful 
Retirement Systems Modernization, GAO-08-345 (Washington, D.C.: Jan. 31, 2008); 
Comments on the Office of Personnel Management’s February 20, 2008 Report to 
Congress Regarding the Retirement Systems Modernization, GAO-08-576R (Washington, 
D.C.: Mar. 28, 2008); and Office of Personnel Management: Retirement Systems 
Modernization Program Faces Numerous Challenges, GAO-05-237 (Washington, D.C.: 
Feb. 28, 2005).  
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the evidence obtained provides a reasonable basis for our findings and 
conclusions based on our audit objectives. 

 
As the central human resources agency for the federal government, OPM 
is tasked with ensuring that the government has an effective civilian 
workforce. To carry out this mission, OPM delivers human resources 
products and services including policies and procedures for recruiting and 
hiring, provides health and training benefit programs, and administers the 
retirement program for federal employees. According to the agency, 
approximately 2.7 million active federal employees and nearly 2.5 million 
retired federal employees rely on its services.3

According to OPM, the retirement program serves current and former 
federal employees by providing (1) tools and options for retirement 
planning and (2) retirement compensation. Two defined-benefit retirement 
plans that provide retirement, disability, and survivor benefits to federal 
employees are administered by the agency. The first plan, the Civil 
Service Retirement System (CSRS), provides retirement benefits for most 
federal employees hired before 1984. The second plan, the Federal 
Employees Retirement System (FERS), covers most employees hired in 
or after 1984 and provides benefits that include Social Security and a 
defined contribution system.

 

4

 

 

OPM and employing agencies’ human resources and payroll offices are 
responsible for processing federal employees’ retirement applications. 
The process begins when an employee submits a paper retirement 
application to his or her employer’s human resources office and is 
completed when the individual begins receiving regular monthly benefit 
payments (as illustrated in fig. 1). 

                                                                                                                     
3OPM, Fiscal Year 2012 Annual Performance Report (February 2013). 
4The Social Security Administration is responsible for administering Social Security, and 
the Federal Retirement Thrift Investment Board administers the defined-contribution 
system known as the Thrift Savings Plan. Defined-benefit plans calculate benefit amounts 
in advance of retirement based on factors such as salary level and years of service, and 
defined-contribution plans calculate benefit amounts based on how the amount is invested 
by the employee and employer. 

Background 

Federal Employee 
Retirement Application 
Processing Is Complex 
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Figure 1: Simplified View of Retirement Application Process 

 
Once an employee submits an application, the human resources office 
provides retirement counseling services to the employee and augments 
the retirement application with additional paperwork, such as a separation 
form that finalizes the date the employee will retire. Then the agency 
provides the retirement package to the employee’s payroll office. After the 
employee separates for retirement, the payroll office is responsible for 
reviewing the documents for correct signatures and information, making 
sure that all required forms have been submitted, and adding any 
additional paperwork that will be necessary for processing the retirement 
package. Once the payroll office has finalized the paperwork, the 
retirement package is mailed to OPM to continue the retirement process. 
Payroll offices are required to submit the package to OPM within 30 days 
of the retiree’s separation date. 

Upon receipt of the retirement package, OPM calculates an interim 
payment based on information provided by the employing agency. The 
interim payments are partial payments that typically provide retirees with 
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80 percent of the total monthly benefit they will eventually receive.5

The agency recently reported that the average time to process retirement 
claims was 156 days in 2012. According to the Deputy Associate Director 
for the Center of Retirement and Insurance Services, about 200 
employees are directly involved in processing the approximately 100,000 
retirement applications OPM receives annually. Retirement processing 
includes functions such as determining retirement eligibility, inputting data 
into benefit calculators, and providing customer service. The agency uses 
over 500 different procedures, laws, and regulations, which are 
documented on the agency’s internal website, to process retirement 
applications. For example, the site contains memorandums that outline 
new procedures for handling special retirement applications, such as 
those for disability or court orders. Further, OPM’s retirement processing 
involves the use of over 80 information systems that have approximately 
400 interfaces with other internal and external systems. For instance, 26 
internal systems interface with the Department of the Treasury to provide, 
among other things, information regarding the total amount of benefit 
payments to which an employee is entitled. 

 OPM 
then starts the process of analyzing the retirement application and 
associated paperwork to determine the total monthly benefit amount to 
which the retiree is entitled. This process includes collecting additional 
information from the employing agency’s human resources and payroll 
offices or from the retiree to ensure that all necessary data are available 
before calculating benefits. After OPM completes its review and 
authorizes payment, the retiree begins receiving 100 percent of the 
monthly retirement benefit payments. OPM then stores the paper 
retirement folder at the Retirement Operations Center in Boyers, 
Pennsylvania. 

OPM has reported that a greater retirement processing workload is 
expected due to an anticipated increase in the number of retirement 
applications over the next decade, although current retirement processing 
operations are at full capacity. Further, the agency has identified several 
factors that limit its ability to process retirement benefits in an efficient and 
timely manner. Specifically, OPM noted that 

                                                                                                                     
5OPM reported in November 2008 that it has made improvements to this process and is 
currently providing retirees with interim payments that are about 90 percent of the monthly 
payment which they are entitled. 
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• current processes are paper-based and manually intensive, resulting 
in a higher number of errors and delays in providing benefit payments; 

• the high costs, limited capabilities, and other problems with the 
existing information systems and processes pose increasing risks to 
the accuracy of benefit payments; 

• current manual capabilities restrict customer service; 
• federal employees have limited access to retirement records, making 

planning for retirement difficult; and 
• attracting qualified personnel to operate and maintain the antiquated 

retirement systems, which have about 3 million lines of custom 
programming, is challenging.6

 

 

Recognizing the need to modernize its retirement processing, in the late 
1980s OPM began initiatives that were aimed at automating its antiquated 
paper-based processes. Initial modernization visions called for developing 
an integrated system and automated processes to provide prompt and 
complete benefit payments. However, following attempts over more than 
two decades, the agency has not yet been successful in achieving the 
modernized retirement system that it envisioned. 

In early 1987, OPM began a program called the FERS Automated 
Processing System. However, after 8 years of planning, the agency 
decided to reevaluate the program, and the Office of Management and 
Budget requested an independent review of the program, which identified 
various management weaknesses. The independent review suggested 
areas for improvement and recommended terminating the program if 
immediate action was not taken. In mid-1996, OPM terminated the 
program. 

In 1997, OPM began planning a second modernization initiative, called 
the Retirement Systems Modernization (RSM) program. The agency 
originally intended to structure the program as an acquisition of 
commercially available hardware and software that would be modified in-
house to meet its needs. From 1997 to 2001, OPM developed plans and 
analyses and began developing business and security requirements for 
the program. However, in June 2001, it decided to change the direction of 
the retirement modernization initiative. 

                                                                                                                     
6GAO-09-529. 

OPM Has a Long History of 
Unsuccessful Retirement 
Modernization Initiatives 

http://www.gao.gov/products/GAO-09-529�
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In late 2001, retaining the name RSM, the agency embarked upon its 
third initiative to modernize the retirement process and examined the 
possibility of privately sourced technologies and tools. Toward this end, 
the agency determined that contracting was a viable alternative and, in 
2006, awarded three contracts for the automation of retirement 
processing, the conversion of paper records to electronic files, and 
consulting services to redesign its retirement operations. 

In February 2008, OPM renamed the program RetireEZ and deployed an 
automated retirement processing system. However, by May 2008 the 
agency determined that the system was not working as expected and 
suspended system operation. In October 2008, after 5 months of 
attempting to address quality issues, the agency terminated the contract 
for the system. In November 2008, OPM began restructuring the program 
and reported that its efforts to modernize retirement processing would 
continue. However, after several years of trying to revitalize the program, 
the agency terminated the retirement system modernization in February 
2011. 

 
OPM’s efforts to modernize its retirement system were hindered by 
weaknesses in several key IT management disciplines. Our experience 
with major modernization initiatives has shown that having sound 
management capabilities is essential to achieving successful outcomes. 
These capabilities include project management, risk management, 
organizational change management, system testing, cost estimating, 
progress reporting, planning, and oversight, among others. However, we 
found that OPM’s capabilities in these areas were not sufficiently 
developed. For example, in reporting on RSM in February 2005, we noted 
weaknesses in project management, risk management, and 
organizational change management.7

• Project management is the process for planning and managing all 
project-related activities, including defining how project components 
are interrelated. Effective project management allows the 
performance, cost, and schedule of the overall project to be measured 
and controlled in comparison to planned objectives. Although OPM 
had defined major retirement modernization project components, it 

 

                                                                                                                     
7GAO-05-237.  

OPM’s Unsuccessful 
Retirement 
Modernization Efforts 
Were Plagued by IT 
Management 
Weaknesses 

http://www.gao.gov/products/GAO-05-237�
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had not defined the dependencies among them. Specifically, the 
agency had not identified critical tasks and their impact on the 
completion of other tasks. By not identifying critical dependencies 
among project components, OPM increased the risk that unforeseen 
delays in one activity could hinder progress in other activities. 

• Risk management entails identifying potential problems before they 
occur. Risks should be identified as early as possible, analyzed, 
mitigated, and tracked to closure. OPM officials acknowledged that 
they did not have a process for identifying and tracking retirement 
modernization project risks and mitigation strategies on a regular 
basis but stated that the agency’s project management consultant 
would assist it in implementing a risk management process. Lacking 
such a process, OPM did not have a mechanism to address potential 
problems that could adversely impact the cost, schedule, and quality 
of the retirement modernization project. 

• Organizational change management includes preparing users for the 
changes to how their work will be performed as a result of a new 
system implementation. Effective organizational change management 
includes plans to prepare users for impacts the new system might 
have on their roles and responsibilities, and a process to manage 
those changes. Although OPM officials stated that change 
management posed a substantial challenge to the success of 
retirement modernization, they had not developed a detailed plan to 
help users transition to different job responsibilities. Without having 
and implementing such a plan, effective implementation of new 
systems could be hindered by confusion about user roles and 
responsibilities. 

We recommended that the Director of OPM ensure that the retirement 
modernization program office expeditiously establish processes for 
effective project management, risk management, and organizational 
change management. In response, the agency initiated steps toward 
establishing management processes for retirement modernization and 
demonstrated activities to address our recommendations. 

We reported again on OPM’s retirement modernization in January 2008, 
as the agency was about to deploy a new automated retirement 
processing system.8

                                                                                                                     
8

 We noted weaknesses in additional key 

GAO-08-345. 

http://www.gao.gov/products/GAO-08-345�
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management capabilities, including system testing, cost estimating, and 
progress reporting. 

• Effective testing is an essential activity of any project that includes 
system development. Generally, the purpose of testing is to identify 
defects or problems in meeting defined system requirements or 
satisfying system user needs. At the time of our review, 1 month 
before OPM planned to deploy a major system component, test 
results showed that the component had not performed as intended. 
We warned that until actual test results indicated improvement in the 
system, OPM risked deploying technology that would not accurately 
calculate retirement benefits. Although the agency planned to perform 
additional tests to verify that the system would work as intended, the 
schedule for conducting these tests became compressed from 5 
months to 2-1/2 months, with several tests to be performed 
concurrently rather than sequentially. The agency stated that a lack of 
testing resources, including the availability of subject matter experts, 
and the need for further system development contributed to the delay 
of planned tests and the need for concurrent testing. The high degree 
of concurrent testing that OPM planned to meet its February 2008 
deployment schedule increased the risk that the agency would not 
have the resources or time to verify that the planned system worked 
as expected. 

• Cost estimating is the identification of individual project cost elements, 
using established methods and valid data to estimate future costs. 
Establishing a reliable cost estimate is important for developing a 
project budget and having a sound basis for measuring performance, 
including comparing the actual and planned costs of project activities. 
Although OPM developed a retirement modernization cost estimate, it 
was not supported by the documentation that is fundamental to a 
reliable cost estimate. Without a reliable cost estimate, OPM lacked a 
sound basis for formulating retirement modernization budgets or for 
developing the cost baseline that is necessary for measuring and 
predicting project performance. 

• Earned value management (EVM) is a tool for measuring program 
progress by comparing the value of work accomplished with the 
amount of work expected to be accomplished. Fundamental to reliable 
EVM is the development of a baseline against which variances are 
calculated. OPM used EVM to measure and report monthly 
performance of the retirement modernization system. The reported 
results indicated that the project was progressing almost exactly as 
planned. However, this view of project performance was not reliable 
because the baseline on which it was based did not reflect the full 
scope of the project, had not been validated, and was unstable (i.e., 
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subject to frequent changes). This EVM approach in effect ensured 
that material variances from planned performance would not be 
identified and that the state of the project would not be reliably 
reported. 

We recommended that the Director of OPM conduct effective system 
tests prior to system deployment and improve program cost estimation 
and progress reporting. OPM stated that it concurred with our 
recommendations and would take steps to address the weakness we 
identified. Nevertheless, OPM deployed a limited initial version of the 
modernized retirement system in February 2008. After unsuccessful 
efforts to address system quality issues, the agency suspended system 
operation, terminated the system contract, and began restructuring the 
modernization effort. 

In April 2009, we again reported on OPM’s retirement modernization, 
noting that the agency still remained far from achieving the modernized 
retirement processing capabilities that it had planned.9

• Although it concurred with our January 2008 recommendation to 
develop a revised cost estimate for the retirement modernization 
effort, OPM had not completed initial steps for developing the new 
estimate by the time we issued our report in April 2009. We reported 
that the agency had not yet fully defined the estimate’s purpose, 
developed an estimating plan, or defined the project’s characteristics. 
By not completing these steps, OPM increased the risk that it would 
produce an unreliable estimate and not have a sound basis for 
measuring project performance and formulating retirement 
modernization budgets. 

 Specifically, we 
noted that significant weaknesses continued to exist in the areas of cost 
estimating, progress reporting, and testing, while also noting two 
additional weaknesses related to planning and oversight. 

• OPM also concurred with our January 2008 recommendation to 
establish a basis for effective EVM but had not completed key steps 
as of the time of our report. Specifically, despite planning to use EVM 
to report the retirement modernization project’s progress, the agency 
had not developed a reliable cost estimate and a validated baseline. 
Engaging in EVM reporting without first taking these fundamental 

                                                                                                                     
9GAO-09-529. 

http://www.gao.gov/products/GAO-09-529�
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steps could have again rendered the agency’s assessments 
unreliable. 

• As previously discussed, effective testing is an essential component 
of any project that includes developing systems. To be effectively 
managed, testing should be planned and conducted in a structured 
and disciplined fashion. Beginning the test planning process in the 
early stages of a project life cycle can reduce rework later. Early test 
planning in coordination with requirements development can provide 
major benefits. For example, planning for test activities during the 
development of requirements may reduce the number of defects 
identified later and the costs related to requirements rework or change 
requests. OPM’s need to compress its testing schedule and conduct 
tests concurrently, as we reported in January 2008, illustrates the 
importance of planning test activities early in a project’s life cycle. 
However, at the time of our April 2009 report, the agency had not 
begun to plan test activities in coordination with developing its 
requirements for the system it was planning at that time. 
Consequently, OPM increased the risk that it would again deploy a 
system that did not satisfy user expectations and meet requirements. 

• Project management principles and effective practices emphasize the 
importance of having a plan that, among other things, incorporates all 
the critical areas of system development and is to be used as a 
means of determining what needs to be done, by whom, and when. 
Although OPM had developed a variety of informal documents and 
briefing slides that described retirement modernization activities, the 
agency did not have a complete plan that described how the program 
would proceed in the wake of its decision to terminate the system 
contract. As a result, we concluded that until the agency completed 
such a plan and used it to guide its efforts, it would not be properly 
positioned to proceed with its restructured retirement modernization 
initiative. 

• Office of Management and Budget and GAO guidance call for 
agencies to ensure effective oversight of IT projects throughout all life-
cycle phases. Critical to effective oversight are investment 
management boards made up of key executives who regularly track 
the progress of IT projects such as system acquisitions or 
modernizations. OPM’s Investment Review Board was established to 
ensure that major investments are on track by reviewing their 
progress and identifying appropriate actions when investments 
encounter challenges. Despite meeting regularly and receiving 
information that indicated problems with the retirement modernization, 
the board did not ensure that retirement modernization investments 
were on track, nor did it determine appropriate actions for course 
correction when needed. For example, from January 2007 to August 
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2008, the board met and was presented with reports that described 
problems the program was facing, such as the lack of an integrated 
master schedule and earned value data that did not reflect the “reality 
or current status” of the program. However, meeting minutes indicated 
that no discussion or action was taken to address these problems. 
According to a member of the board, OPM had not established 
guidance regarding how the board is to communicate 
recommendations and needed corrective actions for investments it 
oversees. Without a fully functioning oversight body, OPM lacked 
insight into the retirement modernization and the ability to make 
needed course corrections that effective boards are intended to 
provide. 

Our April 2009 report made new recommendations that OPM address the 
weaknesses in the retirement modernization project that we identified. 
Although the agency began taking steps to address them, the 
recommendations were overtaken by the agency’s decision in February 
2011 to terminate the retirement modernization project. 

 
In mid-January 2012, OPM released a plan to undertake targeted, 
incremental improvements to retirement processing rather than a large-
scale modernization, which described planned actions in four areas: 

• hiring and training 56 new staff to adjudicate retirement claims and 20 
additional staff to support the claims process; 

• establishing higher production standards and identifying potential 
retirement process improvements; 

• working with other agencies to improve the accuracy and 
completeness of the data they provide to OPM for use in retirement 
processing; and 

• improving the department’s IT by pursuing a long-term data flow 
strategy, exploring short-term strategies to leverage work performed 
by other agencies, and reviewing and upgrading systems used by 
retirement services.10

Through implementing these actions, OPM has said that it aims to 
eliminate the agency’s retirement processing backlog and accurately 
process 90 percent of its cases within 60 days by July 31, 2013. 
However, as we testified in February 2012, that goal represents a 

 

                                                                                                                     
10OPM, Strategic Plan for Retirement Services (Jan. 17, 2012). 

OPM Has Reported 
Taking Actions to 
Improve Retirement 
Processing 
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substantial reduction from the agency’s fiscal year 2009 retirement 
modernization goal to accurately process 99 percent of cases within 30 
days.11

Last month, OPM officials described steps the agency has begun taking 
to implement the January 2012 plan for retirement services. These steps 
include 

 Moreover, the plan did not describe whether or how the agency 
intends to modify or decommission the over 80 legacy systems that it 
currently relies on to support retirement processing. 

• filling the 56 positions needed to adjudicate retirement claims and 20 
positions needed to support the claims process; 

• implementing retirement processing improvements identified during 
an external review of its retirement claims process, such as 
reorganizing benefits claims officers into two tiers to allow the 
processing of more complex inquiries by higher-level officers;12

• improving the accuracy and completeness of retirement data that 
other agencies provide to OPM by conducting audits of the agencies’ 
application submissions and providing more frequent feedback and 
follow-up training. 

 and 

Additionally, the officials identified existing and planned IT improvements 
to support the retirement process. These efforts include 

• providing retirees with the ability to view the status of their cases 
through OPM’s web-based application, Services Online; 

• developing the capability to accept electronic data that are transferred 
from one of the seven federal payroll processing centers; 

• enhancing its internal web-based application, Data Viewer, to allow 11 
other agencies to view retirement case packets; 

• upgrading its data storage capacity and production printer; 
• sponsoring a challenge, in cooperation with the National Aeronautics 

and Space Administration, for developers to create a system with 
accounting tools for processing service credits; 

• updating reporting guides to include processes for sending electronic 
retirement data to OPM; and 

                                                                                                                     
11GAO, OPM Retirement Modernization: Progress Has Been Hindered by Longstanding 
Information Technology Management Weaknesses, GAO-12-430T (Washington, D.C.: 
Feb. 1, 2012).  
12OPM officials stated that the external review of its pending claims process was 
completed by the United States Navy in November 2012.  

http://www.gao.gov/products/GAO-12-430T�
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• planning an initiative to develop an automated retirement case 
management system to replace the agency’s existing document and 
case control system in fiscal year 2014. 
 

Nonetheless, while OPM is planning to replace its legacy document and 
case control system, agency officials stated that there were no major 
plans to decommission any of the agency’s other legacy systems that 
support retirement processing. Although the Associate Director for 
Retirement Services stated that investing in IT is important for improving 
the efficiency of retirement claims processing, the agency has not yet 
planned for improving or replacing the remaining legacy systems that 
support retirement processing. 

 
In summary, despite OPM’s longstanding recognition of the need to 
improve the timeliness and accuracy of retirement processing, the agency 
has thus far been unsuccessful in several attempts to develop the 
capabilities it has long sought. For over two decades, the agency’s 
retirement modernization efforts were plagued by weaknesses in 
management capabilities that are critical to the success of such 
endeavors. Among the management disciplines the agency has struggled 
with are project management, risk management, organizational change 
management, cost estimating, system testing, progress reporting, 
planning, and oversight. The incremental steps the agency recently 
reported taking include dedicating additional resources to retirement 
processing; however, they do not address the more fundamental need to 
modernize its legacy IT systems in order to significantly improve the 
efficiency of the process. Until OPM tackles that challenge, and develops 
the management capabilities to carry it out successfully, it may face 
ongoing difficulties in meeting the needs of future retirees. 

Chairman Farenthold, Ranking Member Lynch, and Members of the 
Subcommittee, this concludes my prepared statement. I would be 
pleased to respond to any questions that you or other members of the 
Subcommittee may have. 

 

 

 

 



 
  
 
 
 

Page 14 GAO-13-580T 

If you have any questions concerning this statement, please contact 
Valerie C. Melvin, Director, Information Management and Technology 
Resources Issues, at (202) 512-6304 or melvinv@gao.gov. Other 
individuals who made key contributions include Mark T. Bird, Assistant 
Director; David A. Hong; and Lee A. McCracken. 
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