

TOP TEN CRITICAL DATES ARMY FEE ASSISTANCE TRANSITION

Attachment II

Nov 25, 2013	•Initial notification of transition
Jan 29, 2014	•First notification sent to families/providers
Feb 5, 2014	•1st in a series of parent/providers webinars begin
Feb 20, 2014	•Encryption process sent to GSA
Feb 25, 2014	•1st set of data to GSA
May 20, 2014	Mod rec'd extending contract for final transition to Oct 15, 2014
Aug 1, 2014	•CCAoA turns off online applications/refers new inquiries to GSA •GSA begins processing all new applications
Oct 1, 2014	GSA assumes all administrative responsibility
Oct 3, 2014	•Final family/provider data transmission to GSA
Mid Nov 2014	•Final database transfer to Army